
Riverfront Projects  

City of Asheville Projects  

DATED MARCH 2016 All projects on this list - except those " on the radar" 

are funded and a part of the City of Asheville's 5 year 

Capital Improvement Plan or General Fund Budget. 

PROJECT NAME PROJECT DESCRIPTION PROJECT COMPONENTS STATUS/PROGRESS MILESTONES

Neighborhood Street 

Improvements 

Building on the work of the Clingman 

Avenue Streetscape Project, these 

improvements will also providing safe 

walking options into and out of the RAD 

Haywood Road Sidewalk - from Craven Street to 

Beecham's Curve in W. Asheville. Project includes 

construction of a new 6 foot wide sidewalk in areas 

where there is no existing sidewalk. Incorporation of 

metal artwork in sidewalk as requested by 

neighborhood.                                                                 

Livingston Street Complete Streets- addition of 

bicycle lanes and sidewalk and other transportation 

improvements from southern section of Depot Street 

to intersection of Livingston Street and Victoria Road. 

Haywood Road Sidewalk almost finished and projected to be completed by early Spring 2016.                                                                                                                           

Livingston Street design will be 100% engineered by April. Successful public meeting held. 

Neighborhhood public art component is currently being coordinated. 
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Town Branch: Public meeting for Livingston Street/Southside Community will feature display of 

historic markers created with community.                                                            FBRG west 

section two: City entering process for land lease of Duke Energy property for FBRG west 

bank/section 2 this month; to be complete by June 2016.                                                                       

Consideration of amendment ($700k in formerly pledged/Strategy Priority funds) expected at 

February TDA mtg. consideration by TDA in Feb. Land Acquisition finished for Town Branch 

and Clingman, underway for French Broad River west bank (Duke) and east bank (RADTIP).   

The addition of the following components along a 2.2 

existing roadway corridor:                                                             

stormwater management system; bicycle facilities; 

pedestrian facilities; on street parking; streetscape; 

new Riverside Drive alignment that eliminates 

congestion and addresses safety at Lyman Street 

curve; additional clearance under railroad trestle 

bridge; and public art and historic interpretation of 

the region to create a better sense of place.  

Majority of engineering done and 100% construction documents are due in April.                                                                                               

Sucessful Public Art meetings were held on the 15th and 16th.                                                                           

Submitted application for grant funding for Clean Water Management Trust Fund on Monday 

Feb 8th. If awarded, applicants will know by the end of November.                                                                                                                       

Land acquisition activiities underway, including appraisals and property owner negotiations; 

acquistions complete by June 2016.                                                                            Field 

preconstruction activities, including Duke Energy Power pole relocation to occur in late summer 

and early fall 2016.                                                                                                     Project 

construction from Spring 2017- to Fall 2019. 

Majority of project completed but final phase (greenway surface pour, trailhead build) effectively 

on hold until spring (higher temperatures required).                                                                                                 

Project was significantly affected by need to address soil stability and contamination issues on 

greenway section and in stormwater management areas. City worked with partners to address 

the issue in a sustainable manner, which resulted in some cost increase and construction 

delays.                                                                                    Plans for project completion 

celebrations with the public will be developed in March.  

RADTIP 

Craven Street Improvements

Greenway Network 

The rebuilding of Craven Street to modern standards 

including stormwater improvements, on street 

parking, transit shelters, bicyle lanes and sidewalk;  

the upgrading of  .5 mile of city water line, .and the 

development of the French Broad River Greenway 

trailhead with public parking  for 85 vehicles. 

The addition of the following sections of greenway:                                            

Town Branch Greenway, a 1.2 mile relatively flat 

paved trail with historic interpretation of key people 

and places in the Southside neighborhood in the 

1960's, will connect the southern section of the RAD 

with the Southside community and the South Slope 

of downtown.                                                                                                                

Clingman Forest Greenway, a .5 mile boardwalk and 

paved  trail through a hilly ravine featuring 

The River Arts District Transportation 

Improvement Project (RADTIP) implements 

the main concept from the Wilma Dykman 

RiverWay Master Plan, an urban riverfront 

parkway throughout Asheville.  This project 

serves as the spine for  all of the City's 

RAD investments, it improves the way 

people move through and around the 

district and provides an environment for 

private development in the RAD to thrive.   

The Craven Street Improvement Project 

provides critical infrastructure 

improvements that insure economic 

viability for the former Stockyards area and 

implement the community's vision for a 

safer, greener riverfront. 

The French Broad River Greenway 

Network provides a foundation for an urban 

bicycle and pedestrian system that 

connects people to jobs, activities, schools, 

and residences.
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Clean +Accessible River 

Maintaining and improving water quality in 

the French Broad River;  and helping get 

people next to, into, and around the river 

itself.  

Penland Creek Restoration, Stormwater BMPS, 

River Access 

 Stream restoration at Craven (Penland Creek) is completed; landscaping to be installed in 

spring 2016. Parks and Recreation staff partnering with RiverLink to build (steps) river access at 

Amboy Road Park east. City design partnership with Wildlife Resources Commission to create 

two boat ramps (at Craven Street, east bank in FY 16-17, and Amboy Road River Park west 

section in FY 17-18-) and reconstruct the Jean Webb (step) access in 2016/17. TPDF 2015 

request for funding partnership on pedestrian connections for Amboy river access project with 

RiverLink was funded. Staff pursuing additional revenues/funding for stream restoration and 

stormwater mgmt elements of RADTIP (see CWMTF grant under RADTIP).

Arts and Culture Dispensary

The Arts and Culture Dispensary renovates 

a historic building into a place where 

visitors to the district can find out what's 

happening, how to get around, and get a 

taste of Asheville's arts and culture scene

 The renovation of an 1800 square foot building and 

surrounding site to include:  public restrooms; 

reserved area for future bicycle rental or bike share 

station; building signage/visitor information display; 

flex space for gallery and/or performance space; 

deck area parking lot for 35 vehicles; streetside 

trolley drop-off ; bicycle racks to support 10 bicycles 

Construction pushed to start in May 2016.    

 Form Based Development 

Code 

Creation of new development code for greater River 

Arts District

Phase I/Charette completed. Draft code will be released in beginning of March 2016. Public 

meetings and workshops to follow. Request to AARRC from Mr. Jerry Sternberg to remove 

large amount of property from rezoning area will be considered in March or April 2016.  

Recreation and Cultural  

Facilities 

Improvements to and Expansion of the 

City's recreation facilities in the Wilma 

Dykeman Riverway area. 

Rebuilding the Velodrome at Carrier Park on French 

Broad; Renovation of the soccer fields at Azalea 

Park along the Swannanoa; 

City is about to start public restroom update at the Velodrome. 

Redevelopment of City 

owned Property on Riverside 

Drive 

Releasing an RFQ for perspective developers to 

create 300,000 to 1,000,00 square feet of new mixed 

use construction on property located between 6 and 

99 Riverside Drive. 

Future project. Continued private sector interest. Council goals could include affordable 

housing, parking, support for arts and culture and economic development. 

Equitable Development 

Strategies 

Creation of strategies that follow up on 

Neighborhood Scenario Planning and Alternatives to 

Gentrification Report for  the East of the Riverway 

neighborhoods.  

Equitable Development Report issued to public.  City exploring economic impact analysis of 

RAD redevelopment to aid in partnership to train Asheville residents for direct and indirect jobs 

created by projects. 

On the Radar -These are 

proposals or ideas, not 

funded by the city at this 

point. 

Partnership to Restore   Thomas Wolfe Cabin at 

Azalea Park Preservation Society, City of Asheville staff exploring partnership. 

Regional Flood Hazard Mitigation Project on 

Swannanoa River 

Developing a partnership to implement the next project to mitigate flood impact: Warren Wilson, 

City of Asheville, Buncombe County, USACE, FEMA. 

Extension of French Broad Riverfront Greenway to 

Bent Creek and beyond. 

Fundraising by Friends of Connect Buncombe. NCDOT leading feasibility as part of I-26 project. 

County involved. AARRC receiving update at today's meeting 

Swannanoa Corridor greenway section feasibility 

(east Asheville) 

Staff working with community groups/NGOs to develop funding plan. City Council accepted the 

donation of $37,000 to support a feasibility study in East Asheville.  

Whitewater Park Feature Individuals interested in championing the concept are looking to form an organization that can 

partner with community
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